

HERA Start-up and Schedule 2003

	Start	Qt / 8h	End
Start-up with beam p&e	7/21/03 15:00	33	8/1/03 15:00
Machine studies	8/1/03 15:00	17	8/7/03 7:00
<i>Maintenance Day</i>	8/7/03 7:00	2	8/7/03 23:00
Machine studies	8/7/03 23:00	16	8/13/03 7:00
12GeV conditioning e	8/13/03 7:00	66	9/4/03 7:00
<i>Maintenance Day</i>	9/4/03 7:00	2	9/4/03 23:00
12GeV conditioning e	9/4/03 23:00	18	9/10/03 23:00
Preparation of Polarization Studies	9/10/03 23:00	3	9/11/03 23:00
Polarization+ 27GeV conditioning	9/11/03 23:00	24	9/19/03 23:00
Prepare Luminosity Run	9/19/03 23:00	25	9/28/03 7:00
<i>Tag der offenen Tuer</i>	9/28/03 7:00	3	9/29/03 7:00
<i>Maintenance Day</i>	9/29/03 7:00	2	9/29/03 23:00
Lumirun	9/29/03 23:00	112	11/6/03 7:00
<i>Maintenance Day</i>	11/6/03 7:00	2	11/6/03 23:00
Lumirun	11/6/03 23:00	82	12/4/03 7:00
<i>Maintenance Day</i>	12/4/03 7:00	2	12/4/03 23:00
Lumirun	12/4/03 23:00	37	12/17/03 7:00
Machine studies	12/17/03 7:00	15	12/22/03 7:00