HERMES Status and Plans

Maurice Bouwhuis

University of Illinois at Urbana-Champaign

- **Beam Loss Monitor**
- **Shutdown Plans**
- **Data Taking**
- **Requests**

Beam Loss Monitor



- **BLM connected to the *e* Dump Kicker**
- **To the best of our knowledge only "*sympathetic*" firings.**

Shutdown Plans

- **Survey and Alignment** — **1 week**
  - After alignment of beamline in 2000, put target chamber and pumpcross on axis
- **Transverse Target Magnet** — **6 weeks**
  - Remap T-magnet in Hall-II
  - Possibly re-homogenize central field
- **Modification of Lambda Wheel Modules** — **2 weeks**
  - Remove incompatibility of LW-Electronics with the T-magnet.
- **Maintenance and small modifications** — **- weeks**
  - Maintenance of Pumps
  - Replacement of flanges
  - Repair of target sampling tube
  - ....