

LPOL Status

- operational
- good performance and efficiency
- both calorimeters operational
- systematic studies ongoing
- spare PMTs for Crystal Calo available
- spare crystals ordered (expected April)

TPOL Status

- operational
- good performance and efficiency
- small minor hick-ups
- install dosimeters after preshower
- offline analysis studies ongoing

Cavity Status

- 10th March first Comptons seen
- use SW-Calo from LPOL
- new Calorimeter parts ordered
- expected to be installed late June

Cavity Compton Signal

